

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – NABARD RIDF XX – Kamareddy (Dist) – C/o Bridge on R/f Damarancha to Old Banswada via Nagaram, Birkur (M) Est. cost Rs. 223.00 Lakhs - Extension of Agreement Time up to 18.01.2019 without penalty – Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS) DEPARTMENT

G.O.Rt.No. 202

Dated: 02-05-2019.

Read:-

From the CE, PR, NABARD – RIDF, Hyd, Lr.No.AEE/DEE/ NABARD
RIDF/Damarancha/NZB/EOAT/2018, dt.18.08.2018.

& & &

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time upto 18.01.2019 in respect of the work "C/o Bridge on R/f Damarancha to Old Banswada via Nagaram, Birkur (M)" under NABARD RIDF XX grant without imposing penalty, as the delay is not attributed to the contractor, due to change of foundation from well to pile foundation.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT (FAC)

To

The Chief Engineer, Panchayat Raj, Hyderabad.

Copy to:

The Addl. PS to Hon'ble M(PR&RD).

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER